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This Week

• HBD Prototype Electronics
• No access 
• Run support detector maintenance and    
adjustments

• HBD cable management
• Mold remediation 
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PHENIX Shutdown Overview

7/28/20067/24/20065 daysPlanned electrical power outage

11/17/200611/17/20060 daysShutdown Concluded

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/20069/22/200614 daysE carriage roll in & setup

10/4/20065/1/2006113 daysBuilding and infrastructure tasks

9/21/20067/19/200647 daysSubsystem maint/repair tasks

9/21/20067/19/200647 daysDetector Upgrades

7/18/20066/27/200616 daysShutdown Preparations

6/27/20066/27/20060 daysEnd of Run 6

7/21/20065/1/200660 daysPre Shutdown Tasks

11/17/20065/1/2006145 daysPHENIX Shutdown '06 

Finish_DateStart_DateDurationTask_Name
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Detector Upgrades

9/20/20069/20/20061 dayMove CM North

9/19/20069/13/20065 daysElectrical installation

9/12/20069/6/20065 daysMechanical installation

9/5/20068/30/20065 daysPrepare for installation

8/29/20068/28/20062 daysMove CM south

9/20/20068/28/200618 daysMPC N

9/1/20068/28/20065 daysElectrical installation

8/25/20068/21/20065 daysMechanical installation

8/18/20068/14/20065 daysPrepare for installation

9/1/20068/14/200615 daysHBD

8/18/20068/14/20065 daysElectrical installation

8/11/20068/7/20065 daysMechanical installation

8/4/20067/31/20065 daysPrepare for installation

8/18/20067/31/200615 daysRXNP

8/4/20068/2/20063 daysTOF Electrical Installation

8/1/20067/3120062 daysTOF Mechanical installation

7/21/20067/21/20061 dayMockup test installation

7/20/20067/19/20062 daysPrepare installation Fixtures

8/4/20067/19/200613 daysTOF W
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Subsystems

9/17/20069/17/20061 dayInstall lampshade

7/17/20067/17/20061 dayRemove lampshade

9/17/20069/17/20061 dayMuTr repairs

9/21/20068/11/20066 wksOther Subsystem tasks tasks (TBD)

8/10/20068/10/20061 dayZDC tasks (TBD)

8/9/20068/9/20061 dayTOF E tasks (TBD)

9/21/20067/17/200660 daysTEC tasks (TBD)

8/7/20068/7/20061 dayRICH tasks (TBD)

8/4/20068/4/20061 dayPC tasks (TBD)

8/3/20068/3/20061 dayMuID  tasks (TBD)

9/17/20067/17/200660 edayMuTr  tasks

8/1/20067/19/20062 wksMPC S tasks (TBD)

7/27/20067/27/20061 dayFCAL tasks (TBD)

7/26/20067/26/20061 dayEmCal tasks (TBD)

7/24/20067/24/20061 dayDC tasks (TBD)

7/21/20067/21/20061 dayBBC tasks (TBD)

7/20/20067/20/20061 dayAerogel tasks (TBD)

7/19/20067/19/20061 dayMagnet subsystems tasks (TBD)

7/25/20067/19/20061 wkPrepare EC for subsystems work

9/21/20067/19/200647 daysSubsystem maint/repair tasks



5/18/2006 Weekly Planning Meeting 6

HBD Prototype Run Position 
Mounting

• East or West?
• Remove He Bag
• FG unistrut cross beams
• HBD cable strain relief
• Gas Connections
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Next Week

•Finish with HBD cable management 
scheme & send drawings to SB

•Move HBD to run position

•TOFW Hi Bay Exp. Safety Review

•Shutdown prep

•OSH/EMS Audit Forum
• May 23, 25, June 1 2006
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HBD Cable 
Management & RXNP

Latest Iteration

• Separate mounting for 
HBD and Cable Trays, 
joined by handle for 
separating

•HBD can be unmounted 
without removing cable 
trays 

•Cable trays ~entirely 
out of acceptance  

•No interference with 
RXNP 
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HBD Cable Management & Support 

Cable Tray 
min radius:
31.9”

3”
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HBD Cable Management & Support 

38.0”
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HBD Cable Management & Support 
Acceptance: +/- 150 mm from IP in z,

70° radial off z revolved around z axis
limited +/- 33.75 ° vertically up
and +/- 56.25 ° vertically down
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Reaction Plane Detector (RXNP)

•BNL Parts at CS

•Scintillator gauge sent 
to Japan 

•Plan for 1 quadrant asap

•Design last 2 alum. 
Covers after fiber 
installed in 1st quad.

•Design Review June 15?
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Reaction Plane Detector (RXNP)
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Reaction Plane Detector (RXNP)



5/18/2006 Weekly Planning Meeting 15

Breaker Safety 

Update on breaker analyses and equipment 
upgrade plans 

Siemens Allis Low Voltage Air Circuit 
Breaker
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Next Access Day

• Short Access (4hrs) for HBD move to run position
• Expect next full access day (8 hrs) to be May 31
• Subsystems must arrange for tech assistance prior to access day

or don’t expect assistance. (see Don Lynch or John Haggerty)
• PHENIX Techs only on CM lift platform unless accompanied by 

PHENIX Tech (Lift platform is locked and requires removal of 
C. Pearson tag out)

• Planned:
• subsystem trouble shooting
• HBD system tests
• Misc. trouble shooting
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Other Projects
TOF West

• Expect detectors to be at BNL by June 5. May want to change run 
location: split top and bottom between sector 1 and 2

MPC North
• Design efforts ongoing at UI. Design review June 15.  

Muon RPC 
• Nothing New

Beampipe design
• Nothing new design concept in progress

New CM Crane
• Nothing new

Engineering Documentation
• Quote from AW Systems (Atlas database piggyback) $5400 plus per hr

Bridge Electronics
• Plan to stay at 9 racks?

• Pixel Ladder Tests
• Telescope won’t be ready by June
• Postponed until run 7
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C-A Tasks

Current Tasks

•General run support/building services
•New storage trailer (as promised)
•Fix roof leaks
•HVAC troubleshooting/repair

Tasks for Shutdown 2006

•See Shutdown schedule
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MOLD Remediation & More Crap

<> 
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Shutdown 2006 key dates

• Run ends June 26
• End of Run Party June 29
• Open Shield wall June 30
• Prep and move EC July 10
• Install TOF W (start) July 19
• Lost week for planned electrical outage July 24-28
• Install RXNP (start) July 31
• Install HBD (start no later than) Aug 14 (possibly as early as Aug 1)
• Install MPC North (start no later than) Aug 28 
• Start EC roll in Sep. 22
• Start RHIC Cooldown Oct. 15
• Start Physics data taking Nov. 17 

Subsystems: Get requests for maintenance in early to get on 
theschedule
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Links for the shutdown schedule as well as weekly planning meeting slides, long 
term planning, pictures, videos and other technical info can be found from the 
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info
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Spotlight Awards

Carter 
Biggs
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Spotlight Awards

Jim 
LaBounty


